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I. INTRODUCTION 

A. Project Background 

1. The proposed Tamil Nadu Urban Flagship Investment Program (TNUFIP) under 
multitranche finance modality will develop priority water supply, sewerage, and drainage 
infrastructure in 10 cities in selected major economic corridors. These are: (i) Chennai–Hosur,  
(ii) Chennai–Tiruchirapalli, (iii) Coimbatore–Madurai, (iv) Coimbatore–Salem, and  
(v) Madurai–Thoothukudi. The focus areas of support are: (i) urban infrastructure on universal 
access to 24x7 water supply services and sanitation facilities including tertiary treatment of 
sewage;1 (ii) five industrial corridors developed (footnote 1); (iii) quality of life for all, especially the 
poor and the disadvantaged improved;2 and (iv) a clean and sustainable environment provided.3 
 
2. Tiruppur City Municipal Corporation (TCMC) was formed by annexing two adjoining local 
bodies and six village Panchayats in October 2011. The proposed Tiruppur underground 
sewerage system (UGSS) subproject includes the following components: (i) sewage treatment 
plant (STP); (ii) construction of additional sewage pumping stations and lifting stations;  
(iii) pumping mains; and (iv) sewer connections to 107,719 houses by 2050. 
 
3. New Tiruppur Area Development Corporation Limited (NTADCL) was established as a 
special purpose vehicle (SPV) by Government of Tamil Nadu (GOTN), Infrastructure Leasing and 
Financial Services Limited and Tiruppur Exporters’ Association (TEA) with the primary objective 
of improving local infrastructure bottlenecks, mainly water supply and sewerage, in TCMC and 
eight village panchayats and industries located in the Tiruppur Local Planning Area. 
 
B. Scope of this Report 

4.  TCMC is one of the selected urban local bodies (ULBs) under TNUFIP with primary focus 
on improvement of water supply and sewerage service. The proposed underground sewerage 
system will cover a targeted population of 841,459 spread over unserved sewerage zones within 
the ultimate design year of 2050. TCMC was formed by annexing two adjoining local bodies and 
six village Panchayats in October 2011. The proposed Tiruppur UGSS subproject includes the 
following components: (i) STP; (ii) construction of additional sewage pumping stations and lifting 
stations; (iii) pumping mains; and (iv) sewer connections to 107,719 houses by 2050. 
 
5. The following due diligence report (DDR) is prepared for the proposed improvements to 
the underground sewerage system under tranche 2 of TNUFIP, including additional infrastructure 
for 13 unserved sewage collection zones of TCMC. It is proposed to divide the entire corporation 
into 17 (4 existing and underserved zones and 13 unserved areas) sewage collection zones.  The 
DDR is based on the detailed project report for TCMC. The DDR is also based on ADB Safeguard 
Policy Statement (SPS), 2009 and the agreed resettlement framework. This report describes the 
findings and provides copies of available land-related documents, public consultations and 
photographs. This report will be submitted to Asian Development Bank (ADB) for review and 
approval prior to commencement of any civil works.  
6. Prior to project implementation, the social safeguards personnel in the program 
management unit (PMU) will review the updated/revised social safeguards report submitted by 

                                                
1  Government of Tamil Nadu. 2012. Vision 2030. Chennai. 
2 Government of India. 2015. Mission Statement and Guidelines, Atal Mission for Rejuvenation and Urban 

Transformation (AMRUT). New Delhi. 
3  Government of India. 2015. Smart Cities - Mission Statement and Guidelines. New Delhi. 
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program implementation unit (PIU). If any modifications (e.g. changes in site/design) to the 
subproject are required, PMU will make required changes, submit to ADB as updated report and 
receive a ‘no objection’ confirmation from ADB prior to start of construction works. If on the other 
hand, there are no site/design changes, the updated report will include details of negotiated 
settlement for sewage pumping station-13 site, including third party certification, and ADB’s ‘no 
objection’ sought prior to start of construction in sewage pumping station 13 site. PIU will hand 
over encumbrance free land to the contractor in two stages, the first stage comprising 
sites/alignments where vacant and unused government land is available. After completion of 
negotiated settlement for private land required for sewage pumping station 13 with third party 
certification, the site shall be handed over to the contractor in the second stage. 
 
C. Geographic Information of Tiruppur 

7. Tiruppur is a city in the Indian state of Tamil Nadu. Tiruppur is the administrative 
headquarters of Tiruppur district and the fifth largest urban agglomeration in Tamil Nadu. The city 
is the head quarter of the district of Tiruppur. It is situated at a distance of  
448 kilometer (km) southwest of Chennai and is an important industrial center in Tamil Nadu. 
Tiruppur Municipality was upgraded to TCM) with effect from 1 January 2008. TCMC was formed 
by annexing two adjoining urban local bodies and six village Panchayats. The extended 
corporation area is effective from October 2011, after the local body elections. The total area of 
the corporation is 159.35 square kilometer (km2) and the total population as per 2011 census is 
877,778. The corporation is divided into 60 administrative wards. It is a major textile and knit wear 
hub contributing to 90% of total cotton knit wear exports from India. The textile industry provides 
employment to over 600,000 people and contributed to exports worth ₹200 billion in 2014–2015. 
 
8. Tiruppur Corporation area is characterized by an undulating terrain with the elevation 
ranging between 275 meter (m) and 358 m above mean sea level. River Noyyal flowing through 
the centre of the corporation from west to east divides the city in two parts. A number of surface 
streams flowing into the River Noyyal shape the landscape of the town. The terrain gently slopes 
from northern and southern boundary towards the center of the city. 
 
9. Climate. Tiruppur is situated in a tropical climatic zone with the mean range of temperature 
varying between 35 Celsius (oC)–22oC. March, April, and May are the summer months when the 
weather is hot and dry. The maximum and minimum temperatures in summer are on average 
around  
35°C–29°C. The monsoon season extends over the months of June, July, and August, 
characterized by mild showers and a reduced temperature. The post monsoon period spreading 
over September, October, and November is cooler, with temperatures rarely rising above 29°C. 
A mild winter is experienced in December and January, when the minimum temperature is around 
24°C.  
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Map 1: Tiruppur Corporation 
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D. Demographic Information of Tiruppur 

10. Tiruppur City Municipal Corporation (TCMC) comprising two ULBs and six village 
panchayats recorded a population of 877,778 in 2011 census. The growth rate of the population 
was highest during the 1991–2001 decade recording an increase of 64.33%, and during 2001–
2011 decade, it was nearly 60%. The city has a high literacy rate for all population with 86.1% 
and male literacy being 92.6%. Sex ratio is 969 females per 1,000 males, higher than India 
average of 940. Population data of TCMC over census decades from 1981–2011 is presented 
below.4 

Table 1: Tiruppur City Municipal Corporation Area and Population Details5 

Sl 
No.  Area km2 

Population Persons / 
km2 in 
2011 1981 1991 2001 2011 

1 Andipalayam 9.00 3,590 5,563 11,350 25,095 2,788 

2 Chettipalayam 9.49 5,652 9,254 20,184 34,309 3,615 

3 Mannarai 5.74 2,340 3,039 8,496 17,267 3,008 

4 Murugampalayam 9.20 4,694 6,800 14,440 26,739 2,906 

5 Muthanampalayam 20.67 4,738 6,166 9,548 24,765 1,198 

6 Nallur 24.87 6,872 13,421 29,495 70,025 2,816 

7 Nerupherichal 19.67 6,031 10,902 16,372 55,822 2,838 

8 Thottipalayam 5.79 3,695 8,383 26,818 41,063 7,092 

9 Tiruppur 28.20 165,223 235,661 344,543 444,543 15,736 

10 Veerapandi 11.81 6,112 8,515 21,848 50,968 4,316 

11 Velampalayam 14.86 16,571 26,248 45,679 87,182 5,867 

 Total 159.30 225,518 333,952 548,773 877,778 5,510 

km2= square kilometer. 
Source: Detailed Project Report. Tiruppur City Municipal Corporation: Underground Sewerage Scheme for Uncovered 
Areas. 
 

11. TCMC’s population shows highest growth rate of 64.3% in 2001–2011 census decade. 
The population of the city corporation has been projected for the implementation commencement 
year 2020, the interim design period of 2035 and the ultimate design year of 2050 for design of 
the underground sewerage network.  

Table 2. Population Growth and Projected Population of Tiruppur City 

Year 
Census Population Projected Population 

1981 1991 2001 2011 2020 2035 2050 

Population 225,518 333,952 548,773 877,778 1,075,279 1,483,735 1,948,572 

Growth rate (%)  48.08% 64.33% 59.95% 22.50% 37.99% 31.33% 

Source: Tiruppur City Municipal Corporation Detailed Project Report. 

                                                
4 Government of India. 2011. Census of India. Delhi.  
5 Tiruppur City Municipal Corporation comprises adjoining ULBs and six village Panchayats. 
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Source: Government of India. 2011. Census of India. Delhi.  

II. SUBPROJECT COMPONENTS 

A. Need for the Subproject  

12. The existing underground sewerage system implemented by New Tiruppur Area 
Development Corporation Limited (NTADCL) covers about 60% of the Tiruppur Municipal limits, 
with only 120 km of sewer lines or collection system spread over 4 collection zones. The existing 
UGSS contains four pumping stations, total 3,230 manholes and a sewage treatment plant of  
15 million liters per day (MLD) capacity, with provision for expansion to 30 MLD by constructing 
additional facilities. Under Tiruppur Area Development project (TADP), the existing sewerage 
scheme was commissioned in 2008 by NTADCL. The infrastructure was handed over to TCMC 
for operation and maintenance. TCMC intends to expand the underground sewerage system to 
all the unserved areas of the corporation considering the requirement for the next 30 years. 
 
13. The improvements to UGSS will comprise creation of additional infrastructure for  
13 unserved sewage collection zones of TCMC. It is proposed to divide the entire corporation into 
17 (4 existing and underserved zones and 13 unserved areas) sewage collection zones. The 
sewage from the collection wells falling under Zones 13 to 17 (old municipal area) will be pumped 
to existing sewage pumping stations 1 to 4. Sewage from other collection wells will be pumped to 
either STP or another relay pumping station according to the design.  
 
B. Proposed Subproject Components 

14. The proposed Tiruppur UGSS subproject under tranche 2 of TNUFIP will comprise the 
following components: 

(i) collection system comprising of laying of sewers, construction of manholes and 
lift manholes;  

(ii) pumping station consisting of screen well, grit well, wet well and pump room;  
(iii) pumping main from pumping station to sewage treatment plant; 
(iv) sewage treatment plant; and 
(v) house service connections. 
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Figure 1: Population of Tiruppur 
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15. Zoning of Tiruppur City Municipal Corporation Area.  Based on the contour and terrain, 
the entire area under TCMC is divided into 17 zones, of which zones 1 to 4 have an existing 
UGSS. Zones 5 to 12 are the extended areas of TCMC while zone 13 to 17 include the unserved 
areas of erstwhile Tiruppur Municipal Area. 
 
16. Collection System. The collection system has been designed to provide UGSS to  
10 zones of TCMC which are further divided into sub zones. The proposed length of sewage 
collection system is 563.7 km and sewage will be conveyed by street sewers for deposition in 
ground level sumps for each zone. 
 

 
17. Sewage Pumping Stations.  Each zone is provided with a sewage pumping station which 
consists of a screen well, collection well, and a suction well. Each pumping station is provided 
with non-clog submersible pump sets. In all, 12 sewage pumping stations are proposed in the 
unserved areas. 
 
18. Pumping Mains. The sewage collected from each zone will be pumped to the designated 
sewage treatment plants. In all, eight pumping mains have been designed for collecting sewage. 

Map 2: Existing and Proposed 
Coverage Area of Underground Sewerage System  
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19. Sewage Treatment Plant.  The existing STP I at Sarkarperiyapalayam is proposed to be 
upgraded from 15 MLD to 33 MLD in 2035, and 46.21 MLD in 2050. STP-II is proposed at 
corporation land available near Mangalam Road, Chinnandi palayam with a proposed capacity of 
25.75 MLD by ultimate design period at 2050. STP-III with ultimate design capacity of 43.86 MLD 
in 2050, is proposed on Corporation land within the premises of the existing STP I at Sarkarperiya 
palayam.  
 
20. House Service Connection. House connections will connect about six households to one 
manhole. The sewer line will be connected from the manhole to the collection chamber at property 
line of the building. A total of 107,716 house service connections are proposed. Apart from this, 
sewage from commercial establishments like hotels and public toilets can also be connected to 
the sewerage system so as to increase the flow into the sewage pumping stations and STPs. 
 
21. The treated sewage from STP I, II, and III will be released into a nearby natural drain which 
finally drains in Noyyal complying with the surface water quality standards as prescribed by Tamil 
Nadu Pollution Control Board (TNPCB). 

 
Table 3: Description of Proposed Subproject Components 

Sl. 
No. Component Location 

Capacity/Design 
Period 

Zones to be 
Covered Remarks 

1 STP I Sarkar periyapalayam 
 

Ultimate design period 
2050 
Capacity – 46.21 MLD 

Existing: 
1 to 4 
Proposed: 
13,16,17 

For total estimated 
population of 
208,507 (2050) 

2 STP II Chinnandipalayam Ultimate design period 
2050 
Capacity – 25.75 MLD 

Zones 
8,9,14,15 

For estimated 
population of 
234,172 (2050) 

3 STP III Sarkar Periyapalayam Ultimate design period 
2050 
Capacity – 43.86 MLD 

Zones – 5,6,7 For estimated 
population of 
398,780 (2050) 

4 Sewage 
pumping 
station 

In all, 12 sewage 
pumping station will cover 
left out areas of Tiruppur 
City Municipal 
Corporation 

With various capacity 
and for ultimate design 
period at 2050 

All 17 sewage 
collection 
zones 

Each sewage 
pumping station 
requires 
approximately 
0.5 acres land 

5 Collection 
system and 
sewer lines 

To cover all unserved 
Wards of City municipal 
area 

Length of collection 
system is 818.585 km. 
Street sewers to collect 
sewage from each 
zone and dump in 
ground level dump. 

13 sewage 
collection 
zones 
proposed from 
zone 5 to zone 
17 

Collection system 
and sewer lines will 
be laid within ROW 
of city streets and 
roads. 

5 Pumping 
Mains 

All through TCMC 
sewage collection zones 

- A total length 
of 55,080 m 

To connect MPS 
with STP for 
conveying sewage 
from sewage 
collection zones 

6 House service 
connections 

Throughout TCMC 
sewage collection zones 

- All uncovered 
sewerage 
zones 

Provision for 
107,716 no. of 
house service 
connections, and 
commercial 
connections 
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km= kilometer; m= meter; MLD= million liters per day; MPS= main pumping station, ROW= right of way;  
STP= Sewage Treatment Plant; TCMC= Tiruppur City Municipal Corporation. 
Source: Underground sewerage system for uncovered areas, Tiruppur Municipal Corporation, Detailed Project Report, 
Vol I. 2018. 
 

III. LAND AVAILABILITY AND RESETTLEMENT IMPACTS 

22. Transect walks were conducted by social survey team engaged consisting of project 
preparatory technical assistance (PPTA) consultant and other team members and local surveyors 
during July–August 2018 for a period of 4 days. The team was accompanied by Tiruppur City 
Corporation engineers who showed the sites/locations/alignments of all the UGSS components 
and the visits helped to confirm whether any potential involuntary resettlement impact may be 
anticipated due to construction of the underground sewerage system components. Government 
revenue/corporation land and other reserve sites set aside for development works have been 
identified for construction of additional two STPs, 11 sewer pumping stations, and laying of 
pumping mains and house service connection network. Appendix 1 provides summary of land 
details, including area required, ownership status, and current land use of the land parcels 
selected for the UGSS components. Land records with land plan scheduled available for all UGSS 
components with land plan schedules are shown in Appendix 2.  

Table 4: Summary of Land Availability and Scope of Resettlement  
Sl. 
No. 

Subproject 
Component 

Scope of Land Acquisition and 
Resettlement and Rehabilitation Summary 

1 Sewage 
Treatment 
Plants  

STP I (existing) and STP III are located 
within existing infrastructure facility site at 
Sarkar Periyapalayam, land owned by 
Corporation. Site for STP II is within 
Municipal Corporation land at 
Chinnandipalayam – an abandoned burial 
ground. 

No land acquisition necessary. No 
encroachers/ squatters are identified on that 
land. No involuntary resettlement issues 
involved. 

2 Sewage 
Pumping 
Stations 

Additional 12 sewage pumping stations 
will be constructed at designated 
locations to cover all sewage collection 
zones unserved till now. All these sites, 
except one, are located either on 
corporation or government land. 
For one sewage pumping station location, 
residents of Nanjarayan Nagar have 
donated land to TCMC and land will be 
transferred in the name of Commissioner, 
TCMC (Appendix 3). A third party 
certification will also be conducted to 
validate that land donation is conducted in 
a fair and transparent manner. 
For another identified sewage pumping 
station location at Kottabomman Nagar, a 
piece of 0.2 acre of private land will be 
obtained through negotiated settlement 
from a titleholder/private owner. TCMC 
has decided to obtain the land through 
negotiated settlement and an agreement 
has been signed on 1 October 2018 
between the landowner and TCMC 
(Appendix 4). TCMC will start the process 
of registration of land purchase. The 

One private land parcel will be obtained 
through negotiated settlement with third 
party oversight for sewage pumping station 
no. 13 to cater to zone 13. 
 
For another sewage pumping station, 
residents of Nanjarayan Nagar have donated 
land set aside for the development of 
common facilities, to the Corporation. 
Agreement of land transfer/donation in the 
name of Commissioner, TCMC was 
completed on 1 August 2018. 
 
The remaining 10 sewage pumping station 
sites are vacant land under government or 
corporation ownership. No 
encroachers/squatters/users were identified 
during field survey. No temporary or 
permanent impact is envisaged. 



9 

 

Sl. 
No. 

Subproject 
Component 

Scope of Land Acquisition and 
Resettlement and Rehabilitation Summary 

landowner has given consent to sell the 
land at negotiated rate/price. The updated 
DDR will provide details of the negotiated 
settlement, completion of compensation 
payment at market rate, including third 
party certification and land transfer to 
TCMC prior to handing over of land to the 
contractor. 

3 Pumping 
Mains 

Throughout TCMC pumping mains will be 
laid to convey sewage to sewage 
pumping stations and finally to designated 
STP. These mains will cover a total 
distance of approximately 55 km. The 
mains will be laid in the center of the 
road. Necessary permission will be taken 
from appropriate authority prior to laying 
mains. All environmental norms as per 
environment management plan will be 
followed. 

No involuntary resettlement impact is 
envisaged as the pumping mains will be laid 
in the middle of the road. Appropriate traffic 
management including traffic diversion will 
be undertaken, if required. 

4 Collection 
System and 
Sewer Lines 

A total length of 818.585 km collection 
system is proposed to collect sewage. 
Street sewers will collect sewage from 
each zone and convey to ground level 
sump. 

No involuntary resettlement impact 
envisaged. No temporary impact also 
identified as the sewer lines will be laid in the 
middle of the roads/ streets. 

5 House 
Service 
Connection 

About six houses will be connected to one 
manhole as per design. 

No involuntary resettlement impact 
anticipated. 

DDR= due diligence report, km= kilometer, STP= sewage treatment plants, TCMC= Tiruppur City Municipal 
Corporation. 
Note: The updated social safeguards report prior to start of construction will reflect any site changes or alignment 
changes and a reassessment of impacts due to such changes, prior to start of construction.  
Source: Underground Sewerage System for Uncovered Areas: Detailed Project Report, July-August 2018, Tiruppur 
City Municipal Corporation. 
 
A. Negotiated Settlement at Kattabomman Nagar 

23. Private land has been identified in Kattabomman Nagar for proposed sewage pumping 
station no.13 which will be connected to the existing STP I at Sarkar Peryiapalayam with sewage 
conveyed from collection zone 13. The required land parcel of 0.2 acre belongs to Mr. M. 
Manivelan who was surveyed and consulted with by the PPTA team. Socioeconomic details and 
impact to the landowner are presented in Table 5. 

Table 5: Land Holding and Loss of Property to Land Seller (Negotiated Settlement) 

Name of Title 
Holder 

Location / 
S.F. No. 

Area to 
be 

Acquired 

Total 
Area of 

This 
S.F. no. 

Total Area 
Including 

Other 
Land 

Parcels 
Owned 

Percentage of 
Area Acquired 
to Total Area 

of 
Landholdings 

Type of 
Land to 

be 
Acquired 

Current 
Use of 
Land 

M. Manivelan 
Kattabomman 
Nagar, 35/1 

0.2 acre 0.8 acre 3.36 acres 6% Dry land Agriculture 

Source: Field survey, September 2018. 
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Figure 2: Land Plan Diagrams of the Private Land Identified for  
Sewage Pumping Station at Kattabomman Nagar 
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24. It is learnt from the interview with the landowner that the total area of the identified plot of 
SF no. 35/1 is 0.8 acre. The identified landowner also owns other lands and the total land under 
his possession is 3.36 acres. The area required for the sewage pumping station is 0.2 acre, hence 
the landowner is estimated to lose about 6% of the total land owned by him. At present, maize 
and cattle feed are grown on the land identified for acquisition. It is a dry (unirrigated) type of 
agricultural land of lesser productivity. The production of maize on the affected land parcel 
amounts to a quantum of approximately 400 kilogram (kg) and is grown for household 
consumption only. Fodder for cattle is also grown on the plot, for the consumption of domestic 
cattle owned by the landholder. However, its production and market value could not be estimated 
by the landowner. There are no fruit bearing or timber trees or structures or other assets such as 
well or hand pump at the identified plot. Socioeconomic profile of the landowner is given below. 
A strip of land belonging the landowner is identified as access to the plot for the sewage pumping 
station from the street. The landowner is willing to allow use of that strip of land parcel for 
movement of vehicle and equipment during construction and for access to the site. This will be 
reflected in the agreement/deed of sale.  

Table 6: Household Size and Educational Status  
Family Size Educational Achievement No. of Earning Members 

Total Male Female 
Child 

(<14 yrs) 
Primary 

(I-V) 
Secondary 

(VI-XII) 
Graduate 
& above Total Male Female 

6 3 3 0 2 2 2 3 3 0 

Source: Field survey, September 2018. 
 
25. The landowner does not belong to scheduled caste or scheduled tribe. The landowner has 
a nuclear family, with 6 members. None of the members is below 14 years of age. All the members 
are literate with two members having completed post-graduation. All the three male members are 
in the labour force and have different sources of income.  
 

Table 7: Occupation and Income Profile (Working Members) 

Sl. 
No. 

Relationship with 
Head of Household Age

Occupation Income per 
month 

(approximate) 
Income per year 
(approximate) Main Subsidiary 

1 Self 65 Cultivation 
Labour in 
garment factory ₹8000 ₹96,000 

2 Son 32 
Labour in 
Garment 
factory 

- ₹10,000 ₹120,000 

3 Son 30 Driving - ₹8,000 ₹96,000 

Total household income per year ₹312,000 

Source: Field survey, September 2018. 
 
26. The major occupation of the landowner (household head) is cultivation while he also works 
occasionally as daily wage labour at a garment factory in Tiruppur City. One of the two sons of 
the landowner is also employed as a worker in a garment factory, while the other son has taken 
up driving as his major source of income. The total family income has been estimated as ₹312,000 
per year. Judging by the household income, the landowner and his family live above poverty line.6 

                                                
6  As per data published by the Planning Commission, Government of India, in 2011-2012, poverty line in urban Tamil 

Nadu was ₹993 per capita per month. On adjusting for inflation, this works out to ₹1,406 per capita per month in 
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No member of the family is disabled. Although elderly, the landowner does not belong to 
vulnerable category within the context of the socio-economic milieu of Tiruppur.7 
 
27. TCMC has taken steps to obtain the identified land parcel for sewage pumping station 13 
through negotiated settlement. An agreement between the landowner and TCMC has been 
registered on 1 October 2018 for purchase of 0.20 acre of land for construction of sewage 
pumping station 13 at a negotiated price. It is also verified from the landowner that the identified 
land is free of any legal dispute, shareholding, debt or mortgage and no court case or litigation is 
ongoing related to this piece of land. TCMC will engage an independent third party to certify 
negotiated settlement with the landowner. Further actions need to be taken to expedite acquisition 
procedure effectively, including payment disbursement of agreed cost for land and other 
associated costs and take possession of it prior to handing over of the site to the contractor for 
construction. Appendix 5 provides terms of reference for independent third party for negotiated 
settlement and Appendix 6 provides the sample certification format. The updated DDR will be 
prepared by ULB/PIU after completion of all procedures of negotiated settlement as per 
resettlement framework of TNUFIP. The updated DDR will document how the negotiated price 
was determined. The ULB, project consultants and third party will ensure that there is no 
asymmetry of information and no coercion is involved. Negotiation process will follow the basic 
principles stated in ADB SPS, 2009 that underlines that in case of failure of negotiation, 
expropriation by use of eminent domain would not occur. In case of failure of negotiation, a 
different design or a different site can be selected for the project based on technical feasibility, 
where land is available for sale, where negotiated settlement will be tried again. The 
socioeconomic status of the land seller will be monitored over the project period to ensure that 
the same or better income or livelihood status is maintained, in line with Principle 6 of Safeguard 
Requirement II. Third party verification and certification of the overall negotiated settlement 
process shall be undertaken and included in the updated due diligence report. Further, meaningful 
consultations shall be conducted and minuted, to ensure that all the requirements of ADB SPS 
Safeguard Requirement II pertaining to negotiated settlement are met.   
 

IV. FIELD WORK AND PUBLIC CONSULTATION 

A. Outline of Fieldwork 

28. Initial site visit was conducted by PPTA consultant to all UGSS components accompanied 
by TCMC engineers of the PIU. This was done to assess any potential involuntary resettlement 
impact for UGSS project implementation. Later, a team comprising the PPTA social safeguards 
consultant, social survey team and local surveyors conducted transect walks in July–August 2018 
along all locations and sites of the UGSS components designed for TCMC covering all unserved 
and underserved sewerage areas to identify any involuntary resettlement impact – permanent or 
temporary – in nature.  
 
B. Consultations and Participation 

29. During transect walks, focus group discussion (FGDs) and consultations were held with 
the local residents and housing complex representatives to assess peoples’ opinions, benefits, 
concerns, and perceived losses, if any. The landowner whose land parcel was identified as 

                                                
2017 or a monthly household income of ₹5,540 for below poverty line (BPL) households, considering the average 
urban household size in the state per Census 2011. 

7  Vulnerable households include female-headed household, disabled, elderly living alone, scheduled tribes or 
scheduled castes, children living alone, below poverty line households, and landless and non-titleholders. 
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potentially suitable for construction of the sewage pumping station was also interviewed regarding 
project benefits and potential impact of project components. For another sewage pumping station 
location Housing Society of Nanjarayan Nagar has donated a piece of land set aside for 
development of community facilities, which will be used to construct a sewage pumping station 
for zone 5. Consultation was undertaken with the representatives of the housing complex 
residents and the feedback is included in the consultation summary. A summary of FGDs and 
consultations is presented in Table 9. 
 
30. The land donation and negotiated settlement procedure will be endorsed by third party 
certification and certification proceedings will be included in the updated due diligence report and 
ADB approval of the updated DDR obtained, prior to start of construction. The independent third 
party will be engaged to validate the process and certify based on consultations and due diligence 
whether any coercion was involved or whether the actions were indeed voluntary. A sample 
format and terms of reference for independent third party are enclosed as Appendix 5 and 6. 
 
31. PIU will organize one city level consultation and ward level meetings across the city. 
Details of the meetings will be added to the updated DDR. 
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Table 8: Focus Group Discussion/Public Consultation Summary 
Sl. 
no. Location 

No. of local 
Participants 

Details of 
Participants Topics discussed Issues raised / Remarks 

1 Nanjarayan Nagar Proposed 
sewage pumping station location 

 

T–6 

M–4 

F–2 

Nearby 
residents, 

TA Survey team 

TCMC Engineer 

Project details, location, 
and present sanitation 
system 

1. Residential area is far from 
proposed sewage pumping 
station location. 

2. Presently no sewage 
connection exists. 

3. Local residents do not have 
any objection to this project / 
sewage pumping station 
location 

4. Land is donated by the housing 
complex. They are happy to 
know that underground 
sewerage system will be 
constructed. 

2 Thennampalayam MNC Colony 

Proposed sewage pumping station 
location. 

 

T–8 

M–3 

F–5 

Residents of the 
colony. Some 
users of public 
toilet in the area. 

TA Survey team 

TCMC Engineer 

Project details, benefits, 
and sewerage coverage 

 

1. It is a new project location, 
about 100 m away from 
previous location (slum area). 

2. This is residential area. There 
are open drains near project 
location. Two public pay and 
use toilets are operating in the 
locality. The public toilets are 
maintained by the corporation. 

3. Local residents do not have 
septic tanks in their house 
premises. They welcome the 
proposal of house connection 
of sewer lines. 

4. There will be no objection to 
implementing the project. 

3 Vinayagapuram Proposed sewage 
pumping station site 

T–6 

M–4 

F–2 

Factory 
Labourers 

TA Survey team 

TCMC Engineer 

Project details and 
benefits explained. 

They come from various 
localities -none of them 

1. There is no household near 
project location. 

2. This is an industrial area and 
factory labourers are residing 
there. 
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Sl. 
no. Location 

No. of local 
Participants 

Details of 
Participants Topics discussed Issues raised / Remarks 

 

have access to proper 
sanitation system. 

3. No sewerage system exists in 
the area. Some defecate in the 
open, while others avail of 
factory toilets. The factory 
labourers welcomed the 
project. 

4 Pulavari Sugumar Nagar 

Proposed sewage pumping station 
location 

 

T–10 

M–8 

F–2 

Local residents 

TA survey team, 

TCMC Engineer 

Project details, 
components and its 
benefits were explained 
to the people 

1. There are some houses near 
the project location, at a 
distance of about 50 m. 
Residents were concerned 
about odour from the sewage 
pumping station. The TCMC 
engineers explained the 
proposed mitigation measures 
that would help avoid and 
address the issue. 

2. There was no objection to the 
proposed location of sewage 
pumping station and the 
project. People who were 
consulted expressed that they  
perceive that a sewerage 
connection will serve to 
increase their land value. 

3. They are willing to obtain 
individual house connections. 

5 AVP Road Market area 

Proposed sewage pumping station 
location 

T–4 

M–2 

F–2 

Shop owners, 
Vendors 

TA survey team, 

TCMC Engineer 

Project and location 
details, and benefits of 
underground sewerage 
system 

 

1. This is a weekly market where 
vendors, vegetable sellers, 
local customers gather for 
sale-purchase of vegetables, 
fruits, etc. About 80 stalls 
operate in the market, of which 
10 shops will need to be 
shifted and rehabilitated in a 
new market complex 2 km 
away under smart city 
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Sl. 
no. Location 

No. of local 
Participants 

Details of 
Participants Topics discussed Issues raised / Remarks 

 

planning. Tiruppur was 
selected under Smart Cities 
Mission in 2017. The shifting of 
the identified vendors is not in 
anticipation of ADB funded 
project. 

2. New location is accepted by 
the vendors. 

3. Nearby residential houses will 
be benefitted. 

4. Consultation minutes are 
appended (Appendix 9) 

6 SR Nagar North 

Proposed sewage pumping station 
location 

 

T–4 

M–2 

F–2 

Residents of 
housing society 

 

TA survey team, 

TCMC Engineer 

Project details and 
benefits of underground 
sewerage system 

 

Location of the sewage 
pumping station 

 

1. Community member requested 
to shift the facility location 
towards the eastern side of the 
area. 

2. The TCMC engineer explained 
that the level of the site is an 
important factor in deciding on 
the site and that it cannot be 
changed now. The residents of 
the housing complex 
understood the technical issue 
and explanation given. 

3. All residents have septic tanks. 
They expressed preference for 
house service connections to 
sewer lines and accepted the 
location of the sewage 
pumping station site. 

4. They did not have any 
objection to the project. 

F= female, km= kilometer, M= male, m= meter, T= total, TA= technical assistance, TCMC= Tiruppur City Municipal Corporation.  
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32. Information dissemination and disclosure have been a continuous process since the 
beginning of the program. To provide for more transparency in planning and for further active 
involvement of affected persons and other stakeholders, the project information will be 
disseminated through disclosure of final resettlement planning documents by ULB to the affected 
persons, community leaders, people’s representatives and will be translated into the local 
language.  
 
33. A public information disclosure leaflet containing project details, anticipated involuntary 
resettlement impact and entitlement options will be printed in Tamil and disseminated to the public 
(see Appendix 7). The DDR will be available at prominent locations at city municipal corporation 
offices, Ward Councils and ULB offices and will be disclosed on TCMC, TNUIFSL, and ADB 
websites.  
 
34. A multiple tier mechanism for registering grievances and complaints will be established. 
The grievances and complaints can be lodged through grievance registration forms in complaint/ 
suggestion boxes at accessible locations, or through telephone, email, post, or writing in a 
complaint registrar book in TCMC’s office. All relevant information of the complaint/grievance will 
be documented at site register book and receipt of complaint provided. PIU/CMSC’s SRSE will 
be responsible for documentation, registration of complaints and timely resolution of the social 
safeguards issues. A sample grievance registration form is attached in Appendix 8. 
 

V. BUDGET 

35. An indicative budget estimate is presented below for cost of land proposed to be obtained 
through negotiated settlement, and other associated costs that may be incurred.  

Table 9: Indicative Budget  

Item 

Rate 
Total Area 

(acre)/Number/kg 

Cost 

(in ₹ Per acre/kg/pc) (₹) 
A. Estimated cost of land and registration at 
₹4.4 lakhs per decimal (0.01acre) – negotiated 
settlement and registration cost 

40,400,000.00 0.20 8,080,000.00 

B. Provisional sum for loss for standing crops 
(Maize at minimum support price (MSP) ₹17 
per kg) a 

17.00 404 6,868.00 

C. Provisional sum for Field studies and 
surveys to update/confirm DDR 

 LS 200,000.00 

D. Consultation, grievance redress and 
disclosure 

 LS 250,000.00 

E. Provisional sum for third party certification   LS 200,000.00 
Subtotal (D) 8,736,868.00 
Contingency at 10%  Subtotal (E) 873,686.80 
Grand Total Total (F) = (A to E) 9,610,555.00 
Total ($1 = ₹69.6025)        $138,077.00 

LS= lump sum.  
a  The landowner will be provided sufficient notice to harvest any standing crops, prior to start of construction work.
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VI. CONCLUSIONS 

36. The DDR will be updated based on detailed design and ADB approval obtained prior to 
contract award. Google Earth maps of the sites and main pipe alignment will be added to updated 
DDR. The photographs of final pipe alignments based on detailed design will be appended to the 
updated DDR. 
 
37. Land records for all the sites are enclosed (Appendix 2). If, due to any design changes 
based on detailed measurement survey (DMS) potential involuntary resettlement impact is 
assessed, resettlement plan will be prepared.  
 
38. Negotiated settlement of private land and land donation by housing society will be 
endorsed by third party, whose certification will be appended to the updated DDR. The sites will 
not be handed over to the Contractor for construction until the due diligence is completed, and all 
required documents are obtained for the negotiated settlement and land donation. Further 
consultations will be conducted with the land seller and donors to verify the voluntariness of the 
transactions.    
 
39. Details of the city level consultation and ward level meetings will be added to the updated 
DDR.  
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Summary of Land Records 

Sl. 
No. 

Zone 
Proposed 

Components 
Location Survey no. 

Land 
Required 
(In Acres) 

Land Details 
Land 

classification/ 
current use 

Land 
Ownership 

Remarks 

1 5 SPS-5 Nanjarayan Nagar SF. 179 0.05 Neruperichel Residential 
Gifted land 
owned by 
TCMC 

Land 
documents are 
provided in -
Appendix 2 

2 6 SPS-6 Indra Nagar SF.433 0.05 Mannarai Dry land 
Corporation 
land 

3 7 SPS-7 Sakthi Nagar SF.270 0.05 Thottipalayam Dry land 
Government 
Purambok 

4 7 SPS-7.3 AVP Road Santhapettai SF. 423 0.25 Velampalayam 
Community 
land 

Government 
Purambok 

5 8 SPS-8 Anaipalayam TS no. 5 0.05 Govt. Land Dry land 
Government 
Purambok 

6 9 SPS-9 SR Nagar North SF 43/1 0.05 Andipalayam Residential 
Corporation 
land 

7 15 SPS-15.1 Vinayagapuram TS no.1 0.2 
Ward no. K, 
Block 51 

Residential 
Government 
Purambok 

8 15 SPS-15.2 North Thottam TS no. 2/1 0.01 
Ward No. M, 
Block I 

River bank 
Government 
Purambok 

9 13 SPS-13 Kattabomman Nagar TS No. 35/1 0.2 Mannarai 
Agricultural – 
dry land 

Private land 
identified and to 
be purchased 
by corporation. 

10 16 SPS-16 
Thennampalayam MNC 
Colony 

TS no. 200 0.2 
Ward no. N, 
Block 13 

Near public 
toilet - on 
channel 

Government 
Purambok 

11 17 SPS-17.1 
Pulavari Sugumar 
Nagar 

TS no. 1/1 0.2 
Ward no. G, 
Block 2 

Near unused 
Public toilet.  

Government 
Purambok 

12 17 SPS-17.2 Karumaram Palayam 
TS no. 240 / SF 

no. 474 
0.3 Mannarai 

It is a Hindu 
Burial Ground. 
Now 
abandoned, as 
people use 

Government 
Purambok 



20 Appendix 1  

Sl. 
No. 

Zone 
Proposed 

Components 
Location Survey no. 

Land 
Required 
(In Acres) 

Land Details 
Land 

classification/ 
current use 

Land 
Ownership 

Remarks 

electric 
crematorium. 
No involuntary 
resettlement 
issues 
anticipated. 

13   STP-I 
Existing STP At 
Sarkarperiya Palayam 

TS no. 
199,200,205 

- 
Agrakara 
periyapalayam 

Corporation 
land, currently 
existing STP I is 
being operated 
from here. No 
resettlement 
issue 
envisaged. 

Corporation 
land 

14   STP-III Sarkarperiya Palayam Do 8 
Agrakara 
periyapalayam 

Corporation 
land, currently  
existing STP I is 
operating.  
Sufficient land 
is available 
within the 
complex for 
construction of 
proposed STP 
III.  

Corporation 
land 

15   STP-II Chinnadipalayam SF no. 188 7.2 Andipalayam 
Abandoned 
Burial Ground 

Corporation 
land 

Source: Tiruppur City Municipal Corporation.  
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Details of the Impacted Land 
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Agreement with Housing complex residents of Nanjarayan Nagar on Land Donation 
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GIFT    DEED 
 
THIS DEED OF INDENTURE made this day of 01ST August 2018between Managing Director,                 M/s. 
Thirumurugan Real Estate Private Limited, D. No.  8 / 3709 A, Anna Nagar, Perumanallur road, 
Nerupperichal Village, Tiruppur District, represented by Thiru. G. Mohan, S/o. Gurusamy Nadar and 
residing at Door No. 7/567, G. N. Garden, Near Thirumurugan School, Pooluvapatti Post, Nerupperichal 
Village, Tiruppur District herein after called the “DONOR” of the ONE PART and the TIRUPPUR CITY 
MUNICIPAL CORPORATION, represented by its COMMISSIONER hereinafter called the “DONEE” on the 
other Part.  
 
WHEREAS the “DONOR” is the absolute owner of the property he having acquired the same through a 
Sale Deed vide 6893, 6894, 6895 of 2007 of Book No.: 1, in the Tiruppur District Registrar Office dated 
11.07.2007 and Sale Deed vide 7496 of 2007 of book no. : 1 of Tiruppur Sub-Registrar office in the above 
Survey No.  444/2, 450/1,2, 451/1,2 for the purpose of public use to Comply the “DONOR” in the interest of 
public has agreed to transfer the land required in residential lay-out notified hereunder described, through 
a Gift Deed in favour of “DONEE” and “DONEE” has agreed to accept the same.  

 

THE SCHEDULE OF PROPERTY 

ALL THAT PIECE AND PARCEL OF LAND MEASURING 3453.5 square feet (320.84 square metre) 
SITUATED in Site No. 178, G. N. Garden, Koolipalayam, in survey no. 444/2 part, 449 part, 450/1,2, 451/1,2 
Nerupperichal Village, Tiruppur Taluk, Tiruppur District bounded.  
 
On the North by: Other Land  
On the South by: Site No.:  177  
On the East by  : 30 feet Lay-out Road  
On the West by  : Site No.: 176 part and Site No. 179. 
 
Measuring 62.25 feet East to West on the North Side, 60 feet East to West feet on the South side, 48 feet 
South to North on the East side and 65 feet South to North on the west side. 
 
AND ALL THAT PIECE  AND  PARCEL OF LAND MEASURING 4928.25 square feet (457.84 square 
metre) SITUATED IN Site No. 179 west part, G. N. Garden, Koolipalayam, in survey no. 444/2 part, 449 
part, 450/1,2, 451/1,2 Nerupperichal Village, Tiruppur Taluk, Tiruppur District bounded.  
 
On the North by: Other Land  
On the South by:             Site No. :176  
On the East by  : Site No. :179 East Part 
On the West by  : Other land 
Measuring 23.75 feet East to West on the North Side, 31 feet East to West feet on the South side, 49.25 
feet South to North on the East side and 58.25 feet South to North on the west side. 
 
Hence the total measurement of two sites 4928.25 square feet (457.84 square metre)  
Site No. : 178    3453.50 
Site No. : 179 West part   1474.75 

------------------- 
Total square feet   4928.25 

------------------- 
Nominal value of the above property        = Rs. 100/- 
  
AND SITUATED WITHIN THE REGISTRATION DISTRICT OF TIRUPPUR. 
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IN WITNESS WHEREOF THE ABOVE PARTIES HAVE PUT THEIR SIGNATURE, THE DAY, MONTH 
AND YEAR ABOVE WRITTEN IN THE PRESENCE OF:  
 
WITNESS     DONOR   DONEE
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Agreement with Landowner at Kattabomman Nagar  
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Translation of Agreement with Landowner 
 

Gist of the Document 
 

 

To 
Commissioner, 
Tiruppur City Municipal Corporation. 
 
I, V. Manivelan, S/o. Venkatachalam aged about 55 years, residing in door No. 

13/67, Pillayar Koil Thottam, Pappanaickenpalayam, own half of the share of land in S. 
F. No. 351/2, 353, 354/1 and 356/3 of Mannarai village, Tiruppur District as per the Court 
Judgement dated 15.02.2013. 

 
 As per the request of the officials of Tiruppur City Municipal Corporation, I hereby 
agree to sell the required extent in the above land to the Tiruppur City Municipal 
Corporation, so as to construct Sewage Pumping Station under AMRUT scheme at the 
prevailing Local Market Value or Guide Line Value fixed by the Government whichever 
is higher.  
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Terms of Reference for Independent Third Party for Negotiated Settlement / 
Voluntary Donation 

For any negotiated settlement / voluntary donation of land, an external independent entity will be 
identified by PIU to supervise and document the consultation process and validate the negotiated 
settlement / land donation process as per legal requirement.  

TOR for Independent Third-Party Witness  

An independent third party is sought to be appointed to oversee and certify the process of 
negotiated settlement/donation.  The third party shall be briefed about his/her expected role and 
deliverables by the ULB/PIU. 

Eligibility: The third party shall be a representative of the community (for example, a senior 
government officer, a leader of the community, principal of a local college/university professor), 
without any direct interest in the negotiation process, who is acceptable to each of the concerned 
parties (ULB and concerned land owner). 

Scope of work: The role of the third party shall be to ensure a fair and transparent process of 
negotiation/donation. The envisaged scope of work shall entail the following: 

(i) Witness and keep a record of meetings held with the concerned parties,   
(ii) Ensure there is no coercion involved in the process of negotiated settlement / land 

donation,  
(iii) Ensure that the preferences and concerns of the land owner related to access, selection 

of site within lands held, etc. are recorded and any stipulated conditions met,  
(iv) Ensure that the negotiated settlement agreement is drafted in a fair and transparent 

manner, 
(v) Identify and recommend mitigation measures to land owner, if required, 
(vi) Ensure that taxes, stamp duties and registration fees for purchased/donated land are 

borne by government, and  
(vii) Submit a certificate as witness to the negotiated settlement/donation and transfer 

process. 

Deliverables: The details of the meetings, and a certificate as witness to the negotiated 
settlement/donation process and mitigation measures to owner, if any, shall be submitted by the 
third party to PIU/, PMU and owner in the local language
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Sample Certification Format 
 
This is to certify that Mr./Mrs…………………………………………………, (profession, designation, 
address) is appointed as independent third party to certify the process of negotiated 
settlement/donation of plot no……………..area…………………owned / donated by 
………………………………………………. (Names of owner), who is a signatory to this certificate. 
It is also placed on record that none of the signatories to this certificate have any objection to 
appointment of …………………. as third-party witness. 

Date: 
Officers of ULB and land owner 

1_________________________________________ 

2.________________________________________________________________________  

 
 
I, ___________________________of ___________________(address) certify that, I was 
witness to the process of negotiated purchase/donation (details of 
plot_________________________________________ from …………………………………. 
(Land owner’s name). I certify that: 

1. The process of negotiated settlement/donation of the said land was transparent; the 
landowner was happy to sell /donate the land for the welfare of the community. 

2. No coercion was used in the negotiated settlement / donation process. 
3. Land transfer costs (registration fee and stamp duty) were borne by the government and 

not by the owner. 
4. All concerns expressed by the owner as agreed, were addressed and no pending issues 

remain. 
5. The following mitigation measures were identified and implemented / provided to the land 

owner/donor. 
6. Attached are the minutes of meetings held between project proponents and the land 

owner/donor, which I was witness to. 

Signature / Name 
 
………………………………………. 

Date:________________ Place:_______________ 

Encl: Minutes of meetings held between land owner/donor and project proponents. 
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Proposed Structure of Subproject Information Disclosure Leaflet 

Subproject Information Description 

Name of the subproject, Project Management Unit, City 
Executing Agency, Project Implementing Agency   

Name of Executing Agency, Project Implementation 
Agency  

Name of Construction Management & Supervision 
Consultant  

Proposed subproject technical details and project benefits  

Summary of subproject temporary impacts  

Compensation and entitlements   

Resettlement Plan budget  

resettlement plan implementation schedule  

Consultation and disclosure requirements  

Implementation structure and GRM information  

Contact numbers of key Social Safeguards personnel of 
PIU, PMU, CMSC   

1. List of affected person/s and Entitlement Matrix to be attached with this leaflet.  
2. Print in local language (Tamil) 
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Sample Grievance Registration Form 

(To be available in Tamil and English) 

The Tiruppur Underground Sewage system subproject welcomes complaints, suggestions, 
queries, and comments regarding project implementation. We urge persons with grievances to 
provide their name and contact information with details of complaints/ grievances to enable us to 
get in touch with you for clarification resolve the issues and give feedback. 

Should you choose to include your personal details but want that information to remain 
confidential, please inform us by writing/typing *(CONFIDENTIAL)* above the form in bold  

Thank you. 

Grievance receiving Officer, PIU 
Date Place of registration Project Town 

  

Subproject 

Contact information/personal details 

Name  Gender * Male 
* Female 

Age  

Communication address  

Phone/Cell phone no.  

E-mail  

Complaint/suggestion/comment/question Please provide the details (who, what, where, 
and how) of your grievance in the space below: 

If included as attachment/note/letter, please tick here: 

How do you want us to reach you for feedback or update on your comment/grievance? 

 

FOR OFFICIAL USE ONLY 

Registered by: (Name of official registering grievance) 

Mode of communication: 
Letter 
E-mail 
Verbal/telephonic (to be followed by Grievance form later)  

Reviewed by: (Names/positions of officials reviewing grievance) 

Action taken (with date): 

Whether action taken disclosed: Yes 
No 
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Means of disclosure: 
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Minutes of Meeting held at AVP road Market Area 

Date: 18 July 2018 Time: 1.30 pm Place: Weekly market at AVP road 

Participants:  

Stall vendors – 6 

Male – 4,  

Female – 2 

ADB social survey team, Engineer and Technical 
assistant of TCMC 
  

Site of SPS 7.3 at AVP road- one corner of market 
ground 

Issues raised: 1) Location of SPS, 2) Project details, 3) Benefits, 4) Concerns  

Vendors explained their concerns as follows. 

 There are about 80 stall/ shop vendors who run their business on Sunday  

 Most of them sell vegetables, fish, other consumables, agricultural products, snacks and food 
items. 

 About 10 shops are proposed to be shifted to new market complex under the SMART City Plan.  

 Will there be enough land for construction of SPS? 

 Will there be any health issue? 

Remarks / Suggestions discussed: 

1. The TCMC engineer explained that there will not be any health issue, as modern odour removal 
technology will be applied so that there will not be any foul smell that will deter the customers.  

2. There is enough land available at the market ground site and proposed SPS will require only 0.25 
acre.  An unused space in one corner of the market has been identified for the SPS site. 

3. Ten stalls are proposed for shifting to the new planned Smart City Complex 2 km away, under the 
Smart City Plan. The Market Committee will decide unanimously which 10 stalls will be shifted, with 
the consent of the stall owners. 

4. Those present at the consultation expressed no objection to the proposed SPS site. 

5. Nearby residential houses will be connected to the sewerage system.  

6. Since consultation was held on a weekday, not many vendors were present. However, the 
participants assured that they would intimate the rest of the market committee members / vendors 
about the proposed SPS location and discussions held with TCMC engineer. 

7. Further consultations with the vendors/business owners are proposed before and during project 
implementation, to ensure that all their issues and concerns are addressed/mitigated. 

 
Summary of Observations and Discussions: 

1. The AVP Road Market Area was a potentially sensitive location identified during transect walks and 
field inspection. Hence, a consultation was conducted at the site. 

2. It was confirmed by stakeholders (TCMC) that the shops at AVP Road Market Area will be shifted 
even if the ADB project does not come in. They are planned to be shifted under the Smart City Plan 
and are not being shifted in anticipation of the ADB funded TNUFIP.  
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3. A vacant and presently unused space within the site is identified for the location of SPS. Hence, no 
physical or economic displacement is anticipated due to the proposed facility location under 
TNUFIP. 

4. The field visit confirmed that access to the stalls/market area during construction of SPS and 
pipelaying will be possible from a number of access points all around the site. Hence, no temporary 
economic impacts are anticipated.



112  Appendix 10  

Photographs 

 

 

 
Proposed sewage pumping station location  

at Indra Nagar 
 Sewage pumping station location location at 

Nanjarayan Nagar 
   

 

 

 
Sewage pumping station location  

at Karunamaram Palayam 
 Site inspection at Sakthi Nagar 

   

 

 

 

Inspection of proposed sewage pumping 
station site AVP market, Velampalayam 

 Household survey of landowner at 
Kattabomman Nagar 
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Consultation with female residents at 

Thennampalayam MNC Colony 
 Proposed sewage pumping station site at 

Thennampalayam Colony 
   

 

 

 
Proposed sewage pumping station location at 

North Thottam 
 Site inspection of sewage pumping station 

location at Vinayagapuram 
   
   

 
 

Existing sewage treatment plant I at Sarkar 
PariyaPalayam 

 

 
 

Site for Proposed sewage treatment plant II at 
Chinnadipalayam 

   
 


